

Sprint Review and Retrospective

Traditionally ChadaTech has relied on waterfall development for their software development projects but now the company has begun to explore the Scrum-Agile methodology to improve their collaboration, product quality, and adaptability. For the transition, a Scrum team was assigned to develop SNHU Travel which is an application designed for innovative booking tools. Throughout the whole process, each member is assigned a different role within the Scrum framework. This Sprint Review and Retrospective will reflect the work completed during the project, evaluate how Scrum practice contributes to project success, and assess the effectiveness of the agile methodology.

For SNHU Travel to be successful, communication and collaboration between all the roles is important because each role has their own unique responsibility and part within the project. The Product Owner is responsible for gathering feedback from stakeholders and turning those demands into user stories for the product backlog. Through meetings and interviews with users and stakeholders, the Product Owner helps in identifying the most useful features to users. For example, stakeholders voiced interest in allowing visitors to browse the top five most popular travel locations, as well as summaries of each. This input helped the development team select important improvements that improved the travel booking experience.

The Development Team focuses on implementing the application functionality outlined in the user stories. Developers' requirement would be to be informed and up-to-date before starting work. In the developer log, it was said that a lack of requirements might result in a product that fails to fulfill customer expectations. Because Agile development is based on cooperation and adaptation, developers depended on constant communication with the Product

Owner to ensure that any new modifications were well-defined before they began and the development team was informed.

The Scrum Master led the team through Scrum procedures and conducted important Scrum activities such as sprint planning, daily scrums, sprint reviews, and retrospectives. By planning these events, the Scrum Master makes sure that the team remains focused on the project's goals and that obstacles are handled immediately. These organized events contributed to the team's openness and accountability.

The Product Owner for the SNHU Travel project developed user stories based on user and stakeholder feedback. These user stories detailed specific features that could improve the vacation booking process. For example, one key user narrative was on allowing users to browse and explore the most popular vacation locations. This tool allows passengers to quickly select destinations and learn more about available vacation options. Within sprint planning sessions, the development team assessed the most important user stories and chose those that could be carried out within the sprint. Each user story was then divided into smaller development tasks that could be completed and tested within the sprint cycle. This gradual process helped the team to consistently deliver functional features while ensuring that each finished story fulfilled the specified approval standards.

During the SNHU Travel project, modifications to project goals led the development team to shift its focus. For example, the travel app was altered to highlight wellness vacation options. This feature requires that developers modify the application's slideshow capabilities and accompanying information to promote wellness-focused destinations. Because the project followed Scrum standards, the team was able to respond to these adjustments without affecting the overall development process. The Product Owner revised the backlog with additional needs,

which the development team explained before commencing implementation. By fixing modifications in current sprints, the team was able to implement new features while making continuous progress toward the project goals.

Daily Scrum meetings encouraged team members to present progress reports and discuss any difficulties they faced. During these sessions, developers reported what tasks they had finished, what they intended to work on next, and whether they encountered any challenges that needed help. Another important communication approach was direct communication between developers and the Product Owner. For example, when the development team requested clarity on a new health tourism option, they contacted the Product Owner for further information on specific locations and updated acceptance criteria. This communication made sure that development activities were aligned with the product goal, avoiding wasted effort.

Sprint planning meetings help the team in dividing the backlog items into manageable responsibilities for each sprint. By limiting the amount of user stories for each sprint, the team kept a clear focus on attainable goals. Daily Scrum sessions helped the team to monitor progress and identify roadblocks fast. Daily scrums can boost communication and assist teams in identifying bottlenecks to development. Backlog refinement meetings also helped to ensure that future work was clearly defined and prioritized. During these meetings, backlog items were reviewed, clarified, and divided into smaller tasks in preparation for next sprints.

There are several advantages of the Scrum-Agile methodology on the SNHU Travel project. Two of the biggest advantages were flexibility and improved collaboration among team members. Since the idea is to have a short development cycle, the team is able to adapt to any change in requirement that occurs and on the same note, the method requires frequent communication which allows everyone to stay informed and on track of the development

process. Despite the advantage, it also offered some challenges. The method's biggest advantage is also its biggest challenge, the development requires consistent participation and strong communication. If any of the team members refuse to participate or are unable to resolve their differences the whole process can be thrown off and ruin the project. The team member would need to actively engage in meetings and communication challenges and success but without it, it would cause so many problems and discord. Despite the challenges though, overall the new approach is effective for the SNHU Travel project. The advantages definitely far outweigh the challenges.

The Scrum-Agile test project gave useful information on how ChadaTech could strengthen its software development techniques. The team created important features for the SNHU Travel application using defined roles, disciplined communication techniques, and iterative development cycles. Agile approaches helped the team to respond to changing needs while making consistent progress toward project objectives. Based on the lessons learned from this test project, implementing Scrum-Agile principles across other development teams may increase cooperation, adaptability, and overall product quality throughout the business.